SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:04 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 663 Const Calendar Day: 126 Date: 08-Oct-2012  Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:30am  05:00 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: Status: Submit
Weather
Temperature 7AM 60-70 12PM 70-80 4PM 70 - 80
Precipitation Condition Clear

Working Day If no, explain:

Di ary: Dispute
General Comments
Clear and warm .
*Site visit to observe the Hinge KE Tie-Down System engagement. The system was engaged to 700 kips
on Saturday and left until this morning to “seat’ the components of the system. From 0700 to 0800 the
system was hooked up, survey points checked, and the system was engaged. From 0800 to 0820 the
system was unloaded to 60 kips to check the stiffness of the structure. From 0820 to 0830 load was
increased to 200 kips. At 0840 the system was engaged to 1000 kips and survey points taken. At 0848
load was increased to 2000 kips and surveyed. At 0903 load was increased to 3000 kips and surveyed. At
0914 load was increased to 4033 kips and stopped. Loads decreased due to seating to 3990 kips. At 0937
load was increased to 4250 kips and locked off. By the end of the operation the load cell read 4230 kips in
the system of 20 rods and the centerline elevation was +34mm above PGL.
*Three surveyors are on site for the above operation.
*At Hinge KW the steel ballast plates are being installed in the South Wing Longitudinal Diaphragm.
*W2 Jacking Saddle shims are being removed throughout the day.
*Diary work
*Response to RFI's 3050, 3052, 3053, 3054, and 3055 — All having to do with the Jacking Saddle Legs
Grouting.
*Reviewed Submittal 2751 — Jacking Saddle Grouting Plan and discussed with METS.
| accrued 2 hours of overtime covering the contractor’s hours of operation.
CCO0-208 Bid Iltem: 001 0-HKC-000.208 Hinge K Coordination
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Surveyor OTH DAVID ADAMS 2.00 0.00 0.00 2.00 D
Surveyor APP Ken Woon 4.00 0.00 0.00 4.00 D
Surveyor APP MICHAEL BONNICI 4.00 0.00 0.00 4.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
000773 VEHICLE No
400 000 000 0.0 []
000772 VEHICLE No
200 000 000 0.0 []
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 663 Date: 08-Oct-2012  Monday
000439 SURVEY EQUIPMENT, NA2 UNIVERSAL AUTO LEVEL No
400 000 000 0.0 []
Diary: Dispute

CCO #208 Hinge K Coordination 001  0-HKC-000.208

*Site visit to observe the Hinge KE Tie-Down System engagement. The system was engaged to 700 kips
on Saturday and left until this morning to “seat’ the components of the system. From 0700 to 0800 the
system was hooked up, survey points checked, and the system was engaged. From 0800 to 0820 the
system was unloaded to 60 kips to check the stiffness of the structure. From 0820 to 0830 load was
increased to 200 kips. At 0840 the system was engaged to 1000 kips and survey points taken. At 0848
load was increased to 2000 kips and surveyed. At 0903 load was increased to 3000 kips and surveyed. At
0914 load was increased to 4033 kips and stopped. Loads decreased due to seating to 3990 kips. At 0937
load was increased to 4250 kips and locked off. By the end of the operation the load cell read 4230 kips in
the system of 20 rods and the centerline elevation was +34mm above PGL.

*Three surveyors are on site for the above operation.
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